

DaQuVa: Data Quality Validator. DSL Project Plan

1 Milestones and Timeline

Table 1: Project Milestones and Timeline

Date	Milestone	Points
February 2, 2026	Domain Selection and Problem Identification	5
February 7, 2026	Domain Analysis	10
February 13, 2026	Literature Review (min. 20 references)	10
February 20, 2026	Project Plan Presentation	5
February 27, 2026	Language Syntax Design (BNF Grammar)	5
March 7, 2026	Derivation Trees for Control Structures and Variables	5
March 14, 2026	Lexer and Parser Implementation	15
March 9-21, 2026	Evaluation I (Presentation and Report)	20
March 27, 2026	Lexical Analyzer and Symbol Table Generation	15
April 10, 2026	Semantic Analysis and Extended Paper Submission	15
April-May, 2026	Evaluation II (Demo and Report)	30
May 4-16, 2026	Final Report Write-up	-
June, 2026	Final Presentation and Defense	-

2 Task Assignments

All team members contribute to design, implementation, evaluation, and documentation. Specific roles:

- Pancenco Mihail: Grammar design, BNF formalization, semantic analysis.
- Tureac Darea: Lexer implementation, parser development, AST construction.
- Cimendur Rustem: Interpreter/execution engine, SQL integration, testing.

3 Chosen Tools

Python for lexer, parser, interpreter, and execution engine. The engine generates and runs SQL code for data validation.